

DFAS Corporate Information Infrastructure Release Schedule



Bruce Johnson
DCII Applications Architect
Systems Integration Directorate



Agenda


- Background
- DCII Releases
- DDRS Architecture/Phases
- SOCOM Architecture/Release 0203
- DPPS Architecture/Releases 0300 - 0400
- DSDS/DCAS Architecture/Release 0303
- DCII Target Architecture
- Lessons Learned



Background


1996 to 1998:

- System-Oriented
 - DCAS, DDRS, DPPS, DSDS, GET
- Cost/Savings Driven
 - Maintenance for CAPS, SRD-1, etc. very costly
- Stovepipe participation



1998 to Present:

- Enterprise-oriented
 - Corporate Database with Corporate Applications
- Cross-functional Problem/Issue Driven
 - UMDs, NULOs, Pre-validation, CFO Compliant SGL/Reports, etc.
- Diverse, Cross-functional participation





DCII Releases


03/01	05/01	08/01	12/01	05/02	08/02	10/02	12/02
Release 0203	Release 0300	Release 0301	Release 0302	Release 0303	Release 0400	Release 05**	Release 06**
SOCOM	E2E Procurement Baseline	VP-CO/DFAS BMR DDRS-WCF SOCOM- Phase II	VP-KC	DSDS DCAS FRS	CP-CO/ Cont. Pay	TRANSCOM WHS GCSS	VP-IN/CL/DE DIMHRS

** Multiple releases will be included in the 0500-0600 Release series

Requirements annotated with **RED** letters have not been fully defined.



DDRS Architecture





DDRS Status

- Current Design Sep 00
 - DWCF and GF Trial Balances flow thru DDRS-AFS
 - CFO Statements and FACTS I Transmissions
 - Data fed to DDRS-AFS annually


- Phase 1 Design Jul 02
 - GF Trial Balances flow thru DDRS-AFS
 - DWCF Trial Balances flow thru DCD-NSA to DDRS-Budgetary
 - Budgetary Reporting for DWCF (DFAS-CL initial site FY01)
 - Initial report reconciliation - Budgetary & AFS

- Phase 2 Design FY 03
 - GF & DWCF Trial Balances flow thru DCD-NSA
 - Interfaces for initial ERPs are established

- Phase 3 Design FY 03
 - Consolidate DDRS-AFS and DDRS-Budgetary to create DDRS
 - Full reconciliation within and between reports and statements



SOCOM Architecture






SOCOM Status

• Requirements Definition	Dec 99 - Jul 00	Complete
• Design/Development	May 00 - Aug 00	Complete
• Testing:		
• SIT	Jun 00 - Sep 00	Complete
• FVT	Jul 00 - Sep 00	Complete
• EIT/EAT	Oct 00 - Feb 01	Move to Prod.- Feb 01
• Implementation	Mar 01	



DPPS Architecture





DPPS Status

- Release 0300

- VP & CP Baseline - 90% Solution
 - Conduct Integrated Functional Test of DCD/DPPS

Apr-May 01

- Release 0301

- DFAS-CO (DFAS Business)
- 0300 Baseline + additional Business Rqmts
 - Conduct Integrated Functional Test of DCD/DPPS
 - Conduct Enterprise Integration & Acceptance Test
 - Deploy to DFAS-CO (DFAS Business)
- New Contracts Only; No Conversion

May-Jun 01

Jul-Aug 01

Aug 01



DPPS Status

- Release 0302

- DFAS-KC (Vendor Pay)
- 0301 + additional Business Rqmts
 - Conduct Integrated Functional Test of DCD/DPPS
 - Conduct Enterprise Integration & Acceptance Test
 - Deploy to DFAS-KC

Aug-Sep 01
Oct-Nov 01
Dec 01

- Conversions Allowed


- Release 0400

- DFAS-CO (Contract Pay)
- 0302+ Interfaces, DCD/DPPS Enhancements
 - Conduct Integrated Functional Test of DCD/DPPS
 - Conduct Enterprise Integration & Acceptance Test
 - Deploy to DFAS-CO

Mar-Apr 02
Apr-Jun 02
Aug 02



DSDS/DCAS Architecture





DSDS Status

- Requirements Definition Dec 99 - Apr 01
- Design/Development May 00 - Dec 01
- Testing:
 - SIT Dec 01 - Feb 02
 - IFVT Mar 02 - Apr 02
 - EIT/EAT Apr 02 - May 02
- Implementation
 (DFAS-KC) May 02



DCAS Status

- **Phase 1 Cross Disbursement (March 1999)**

Benefits Realized

- Reduction of In-transit time
- Visibility of cross disbursements
- Reduction of paper flow

- **Phase 1 Cross Disbursement (Enhanced) - May 2001**

52 System Change Requests:

- Additional edits and validations
- Additional supplemental data screens
- Expansion of data capture



DCAS Status

- **Phase 2 Treasury Reporting (CL/KC) - July 2002**
 - Table driven edits - Reduces CDA dependency
 - Drill Down capabilities
 - Utilization of DCD - GET
 - Replaces CERPS
 - Web based reports
 - Eliminates 44 reports and 13 mechanized files




DCAS Status

- **Phase 2 Limited Reconciliation (CL/KC) - July 2002**
Added functionality
 - On line reconciliation between payments, postings to accounting stations, and transactions reported to Treasury
 - Concept analysis to be completed June 2001
 - Identify systems' interface requirements
 - Identify functional requirements
 - Identify impact on Treasury development



*DCII Target Architecture (thru Release 06**)*





Lessons Learned

- Partnership with Customer is a **MUST**
 - SOCOM was involved at every step along the way
 - Service Level E2E Meetings Refined Requirements
- MOA with Detailed Requirements should be signed before development begins
 - Many SCRs (new requirements) were written after MOA was signed
- Schedules may, and probably will, be impacted by new technology
- Strategy for Crosswalking Transactions has been definitized
 - Crosswalking of detailed transactions is only required when multiple services are involved
- “TEAM” effort required